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ESTIMATE RUN 04/24/2018

ESTIMATE SUMMARY 13:03:03

CONTID: C19796         ESTIMATE NO: 0001 PROG 2005

PCN: 19796-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 DOLORES SIDEWALK RAMPS. Prj rstrctd to ESB qual bddrsPERCENT TIME:

PROJECT NO: FSA145A-061                   

SH 145 DOLORES SIDEWALK RAMPS.  This project is restricted t

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

MEDVED GLOBAL, INC. PAY PERIOD ENDING

14415  COUNTY RD 26 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Dolores CO 81323     (970)565-5338 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 414,501.57 PARTICIPATING $ $ 14,985.11

AWARD PROJECT AMT: 464,108.19 NON-PARTICIPATING 61,477.46

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,686.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

WORK DAYS

WORK DAYS

18.45%

338,039.00

76,462.57

76,462.57

74,776.50

$

$

$

$

14,985.11

61,477.46

76,462.57

0.00

76,462.57

-1,686.07

0.00

74,776.50

0.00

AMOUNT DUE 74,776.50 74,776.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 74,776.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

10.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/09/2018

04/09/2018

04/21/2018

01/04/2018

02/06/2018

03/05/2018

04/09/2018
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PCN: 19796-BID    ESTIMATE RUN 04/24/2018

PROJECT: FSA145A-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.330

201-00000  
 

718.920.330

718.92

1.000

L S 

2,178.55000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

2,373.10000

0015 Removal of Curb and Gutter 0.000

169.000

202-00203  
 

3,444.22169.000

3,444.22

329.000

LF  

20.38000

0020 Removal of Concrete Pavement 0.000

38.900

202-00210  
 

1,220.2938.900

1,220.29

140.000

SY  

31.37000

0025 Removal of Asphalt Mat 0.000

25.400

202-00220  
 

638.8125.400

638.81

192.000

SY  

25.15000

0030 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

144.000

SF  

4.30000

0035 Removal of Ground Sign 0.000

1.000

202-00810  
 

287.161.000

287.16

3.000

EACH

287.16000

0040 Removal of Sign Panel 0.000

23.000

202-00821  
 

750.0323.000

750.03

23.000

EACH

32.61000

0045 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

62.800

LF  

31.29000

0050 Unclassified Excavation 0.000

46.500

203-00000  
 

2,018.5746.500

2,018.57

200.000

CY  

43.41000

0055 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

40.000

CY  

68.35000
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PCN: 19796-BID    ESTIMATE RUN 04/24/2018

PROJECT: FSA145A-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

104.50000

0065 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

5.000

HOUR

601.21000

0070 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

48.17000

0075 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

16.000

CY  

84.54000

0080 Erosion Log Type 1 (12 Inch) 0.000

108.000

208-00002  
 

624.24108.000

624.24

150.000

LF  

5.78000

0085 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.68000

0090 Aggregate Bag 0.000

16.000

208-00035  
 

142.7216.000

142.72

80.000

LF  

8.92000

0095 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

374.521.000

374.52

1.000

EACH

374.52000

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,042.31000

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

117.80000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

127.29000
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PCN: 19796-BID    ESTIMATE RUN 04/24/2018

PROJECT: FSA145A-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

157.46000

0120 Erosion Control Management 0.000

2.000

208-00207  
 

1,777.402.000

1,777.40

7.000

DAY 

888.70000

0125 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

630.49000

0130 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

1,502.79000

0135 Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

0.050

ACRE

8,220.40000

0140 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.050

ACRE

8,220.40000

0145 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

4,610.46000

0150 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

10.000

LB  

38.22000

0155 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

0.000

L S 

24,224.05000

0160 Aggregate Base Course (Class 6) 0.000

77.200

304-06000  
 

3,844.5677.200

3,844.56

152.000

TON 

49.80000

0165 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

56.000

TON 

324.93000
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PCN: 19796-BID    ESTIMATE RUN 04/24/2018

PROJECT: FSA145A-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Pavement (8 Inch) (Reinforced) 0.000

0.000

412-00815  
 

0.000.000

0.00

48.000

SY  

251.12000

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.27000

0180 Fence Chain Link (36 Inch) 0.000

0.000

607-53136  
 

0.000.000

0.00

59.600

LF  

15.52000

0185 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

18.600

SY  

350.65000

0190 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

278.300

SY  

283.96000

0195 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

56.000

LF  

93.50000

0200 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

126.000

LF  

92.06000

0205 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

223.000

LF  

83.26000

0210 Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

212.000

SF  

21.62000

0215 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

100.000

LF  

56.82000

0220 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

3,718.21000
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PCN: 19796-BID    ESTIMATE RUN 04/24/2018

PROJECT: FSA145A-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class I) 0.000

27.750

614-00011  
 

468.9827.750

468.98

27.750

SF  

16.90000

0230 Sign Panel (Class II) 0.000

237.000

614-00012  
 

4,806.36237.000

4,806.36

237.000

SF  

20.28000

0235 Steel Sign Support (2-Inch Round)(Post) 0.000

12.000

614-01512  
 

135.2412.000

135.24

12.000

LF  

11.27000

0240 Steel Sign Support (2-Inch Round)(Socket) 0.000

1.000

614-01522  
 

107.041.000

107.04

1.000

EACH

107.04000

0245 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

24.000

614-01575  
 

432.7224.000

432.72

24.000

LF  

18.03000

0250 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

2.000

614-01578  
 

507.022.000

507.02

3.000

EACH

253.51000

0255 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

3.000

EACH

906.76000

0260 Construction Surveying 0.000

0.330

625-00000  
 

5,935.960.330

5,935.96

1.000

L S 

17,987.77000

0265 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

140.84000

0270 Mobilization 0.000

0.344

626-00000  
 

20,260.220.344

20,260.22

1.000

L S 

58,895.99000

0275 Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

1,326.690.500

1,326.69

1.000

L S 

2,653.38000
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PCN: 19796-BID    ESTIMATE RUN 04/24/2018

PROJECT: FSA145A-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

144.000

SF  

52.89000

0285 Flagging 0.000

62.500

630-00000  
 

1,478.7562.500

1,478.75

400.000

HOUR

23.66000

0290 Traffic Control Inspection 0.000

10.000

630-00007  
 

1,070.4010.000

1,070.40

28.000

DAY 

107.04000

0295 Traffic Control Management 0.000

10.000

630-00012  
 

6,140.5010.000

6,140.50

50.000

DAY 

614.05000

0300 Barricade (Type 3 M-A) (Temporary) 0.000

1.500

630-80335  
 

211.261.500

211.26

4.000

EACH

140.84000

0305 Construction Traffic Sign (Panel Size A) 0.000

6.000

630-80341  
 

270.426.000

270.42

30.000

EACH

45.07000

0310 Construction Traffic Sign (Panel Size B) 0.000

9.000

630-80342  
 

405.639.000

405.63

27.000

EACH

45.07000

0315 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

5.63000

0320 Portable Message Sign Panel 0.000

40.000

630-80359  
 

1,802.8040.000

1,802.80

114.000

DAY 

45.07000

0325 Drum Channelizing Device 0.000

19.500

630-80360  
 

109.7919.500

109.79

50.000

EACH

5.63000

0330 Drum Channelizing Device (With Light) (Flashing) 0.000

5.500

630-80363  
 

154.945.500

154.94

20.000

EACH

28.17000
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PCN: 19796-BID    ESTIMATE RUN 04/24/2018

PROJECT: FSA145A-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:03:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Traffic Cone 0.000

10.000

630-80380  
 

11.3010.000

11.30

30.000

EACH

1.13000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

800.000

F A 

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 61,477.4661,477.46399,516.46CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 Field Office (Class 2) 0.000

1.000

620-00002  
 

14,647.101.000

14,647.10

1.000

EACH

14,647.10000

0375 Sanitary Facility 0.000

1.000

620-00020  
 

338.011.000

338.01

1.000

EACH

338.01000

CAT 14,985.1114,985.1114,985.11CURRENT AMT0400 $ $ $

$ 76,462.5776,462.57$414,501.57$CURRENT AMTPROJECT TOTAL


